PRIMAVERA PROJECT PLANNER 04.11.10.07 Outyear Soils Remedial Action
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DATE 25SEP15*
Project Name: SHEL AZCT10:02

Milestone Summary DATA DATE 24APRO06
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WBS CODE DESCRIPTION EARLY EARLY

START FINISH MLVL
04.11.10.07....... COMPLETE SITE-WIDE SOILS REMEDIAL ACTION 25SEP15 3
04.11.10.07.01. ... .. PROJECT START 03AUG09 3
04.11.10.07.02. . .. .. ISSUE DRAFT RI REPORT TO DOE (D0) FOR TECH REVIE 29JAN10 2B
04.11.10.07.02. . . ... ISSUE RI REPORT D1 TO DOE FOR LEGAL REVIEW 07APR10 2B
04.11.10.07.02. . .. .. ISSUE DRAFT RI REPORT TO EPA/KDEP (D1) 19MAY10 2A
04.11.10.07.02. . .. .. RECEIPT OF EPA/KDEP COMMENTS 19AUG10 3
04.11.10.07.02. .. ... ISSUE RI REPORT (D2) TO DOE 110CT10 2B
04.11.10.07.02. . .. .. ISSUE FINAL RI REPORT TO EPA/KDEP (D2) 180CT10 2A
04.11.10.07.02. . .. .. EPA/KDEP APPROVE REMEDIAL INVESTIGATION REPORT 15NOV10 3
04.11.10.07.03. .. ... ISSUE FS REPORT TO DOE (D0) FOR TECH REVIEW 050CT10 2B
04.11.10.07.03. . .. .. ISSUE FS REPORT (D1) TO DOE FOR LEGAL REVIEW 10DEC10 2B
04.11.10.07.03. . .. .. ISSUE FS REPORT TO EPA/KDEP (D1) 21JANT11 2A
04.11.10.07.03. .. ... RECEIPT OF EPA/KDEP COMMENTS 20APR11 3
04.11.10.07.03. . .. .. ISSUE FS REPORT (D2) TO DOE 15JUN11 2B
04.11.10.07.03. . .. .. ISSUE FS REPORT TO EPA/KY (D2) 22JUN11 2A
04.11.10.07.03. .. ... EPA/KY APPROVAL OF FS REPORT 28JUL11 3
04.11.10.07.04. . . . .. ISSUE PROPOSED PLAN TO DOE (D0) FOR TECH REVIEW 01APR11 2B
04.11.10.07.04. . . . .. ISSUE PROPOSED PLAN (D1) TO DOE FOR LEGAL REVIEW 09JUN11 2B
04.11.10.07.04. . . ... ISSUE PROPOSED PLAN TO EPA/KY (D1) 25JUL11 2A
04.11.10.07.04. . . . .. RECEIPT OF EPA/KDEP COMMENTS 08SEP11 3
04.11.10.07.04. . . . .. ISSUE PROPOSED PLAN (D2) TO DOE 30SEP11 2B
04.11.10.07.04. . . ... ISSUE PROPOSED PLAN EPA/KY (D2) 070CT11 2A
04.11.10.07.04. . . . .. EPA/KY APPROVAL OF PROPOSED PLAN 09NOV11 3
04.11.10.07.04. . . . .. ISSUE FINAL PROPOSED PLAN TO PUBLIC 17NOV11 3
04.11.10.07.04. . . ... CLOSE OF PUBLIC COMMENT PERIOD 10JAN12 3
04.11.10.07.05. . . . .. ISSUE RECORD OF DECISION TO DOE (D0) TECH REVIEW 030CT11 2B
04.11.10.07.05. . . . .. CLOSE OF PUBLIC COMMENTS ON PROPOSED PLAN 10JAN12 3
04.11.10.07.05. . . ... ISSUE RECORD OF DECISION (D1) TO DOE 25JAN12 2B
04.11.10.07.05. . . . .. ISSUE RECORD OF DECISION TO EPA/KY (D1) 09FEB12 2A
04.11.10.07.05. . . . .. ISSUE RECORD OF DECISION (D2) TO DOE 04APR12 2B
04.11.10.07.05. . . ... ISSUE RECORD OF DECISION TO EPA/KY (D2) 12APR12 2A
04.11.10.07.05. . . . .. DOE RECEIVE EPA/KY APPROVAL OF ROD 14MAY12 3
04.11.10.07.05. . . . .. ISSUE SIGNED RECORD OF DECISON TO EPA/KDEP 13JUN12 3
04.11.10.07.05. . . ... EPA/KDEP RETURN SIGNED ROD 13JUL12 3
04.11.10.07.06. . . . .. ISSUE RD WORK PLAN/SCHEDULE TO DOE (D0) 03NOV11 2B
04.11.10.07.06. . . . .. ISSUE RDWP (D1) TO DOE 01FEB12 2B
04.11.10.07.06. . . ... ISSUE RD WORK PLAN/SCHEDULE TO EPS/KY (D1) 08FEB12 2A
04.11.10.07.06. . . . .. ISSUE RDWP TO DOE (D2) 03APR12 2B
04.11.10.07.06. . . . .. ISSUE RD WORK PLAN/SCHEDULE TO EPA/KY (D2) 11APR12 2A
04.11.10.07.06. . . ... EPA/KY APPROVAL OF RD WORK PLAN/SCHEDULE 14MAY12 3
04.11.10.07.07. .. ... ISSUE DRAFT REMEDIAL DESIGN TO DOE (D0) 300CT12 2B
04.11.10.07.07. . .. .. ISSUE RD (D1) TO DOE 11JAN13 2B
04.11.10.07.07. . . ... ISSUE DRAFT REMEDIAL DESIGN TO EPA/KDEP (D1) 18JAN13 2A
04.11.10.07.07. . . ... ISSUE RD (D2) TO DOE 15MAR13 2B
04.11.10.07.07. . .. .. ISSUE FINAL CFC REMEDIAL DESIGN TO EPA/KDEP (D2) 22MAR13 2A
04.11.10.07.07. . . ... EPA/KDEP APPROVE CFC DESIGN 26APR13 3
04.11.10.07.08. . . ... ISSUE REMEDIAL ACTION WORK PLAN TO DOE (D0) 240CT12 2B
04.11.10.07.08. . .. .. ISSUE RAWP (D1) TO DOE 15JAN13 2B
04.11.10.07.08. . . ... ISSUE REMEDIAL ACTION WORK PLAN TO EPA/KY (D1) 23JAN13 2A
04.11.10.07.08. . . ... ISSUE RAWP (D2) TO DOE 18MAR13 2B
04.11.10.07.08. . .. .. ISSUE REMEDIAL ACTION WORK PLAN TO EPA/KY (D2) 25MAR13 2A
04.11.10.07.08. . . ... EPA/KY APPROVAL OF REMEDIAL ACTION WORK PLAN 24APR13 3

04.11 .10:07:05 ...... ISSUE D1 TO DOE LEGAL/DOE HQ 12DEC11 2B
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START

04.11.10.07.09. . . ... REMEDIAL ACTION-START 31MAY13

04.11.10.07.09. . . ... REMEDIAL ACTION-FINISH

04.11.10.07.10. . . ... ISSUE DRAFT RACR TO DOE (D0)

04.11.10.07.10. . . ... ISSUE RACR (D1) TO DOE

04.11.10.07.10. . . ... ISS DRAFT RACR TO EPA/KDEP (D1)

04.11.10.07.10. . . ... ISSUE RACR (D2) TO DOE

04.11.10.07.10. . . ... ISSUE FNL RACR TO EPA/KDEP (D2)

04.11.10.07.10. . . ... EPA/KDEP APPROVE FINAL RACR

04.11.10.07.10. . . . .. PROJECT COMPLETE

EARLY
FINISH

21NOV14
12JAN15
18FEB15
25FEB15
29JUN15
15JUL15
12AUG15
25SEP15



